

PHASE 2 - 2/22/21-3/19/21


ACTIVITIES

- Interior work of Building A and B
- Roof Work of Building A and B
- Structural demolition of Building C

WHAT TO EXPECT

- Workers in Tyvek suit and respirators on the roof and coming in and out of building B and C
- Environmental containment facility located outside the building in the loading dock area
- 2-3 large excavators
- 6-12 trailers daily for loading out material
- Dust mitigation equipment such as fire hoses, water cannons and street sweepers

SUBMISSION

 <p>CONSIGLI Est. 1905</p>	PREPARED FOR: CITY OF SOMERVILLE DEPARTMENT OF PUBLIC WORKS	
	<p>28 FITCHBURG DEMOLITION PHASE 2 SOMERVILLE, MA 02142</p>	
DESIGNED BY: Designer DRAWN BY: Author CHECKED BY: Checker APPROVED BY: Approver	AREA: 1 DISTRICT: 1	DATE: 01/25/21 DRAWING NO: Demo SHEET NO: Phase 2
DIRECTOR OF ENGINEERING		