

# **28 CHESTNUT**

---

## **NORTH RIVER LEERINK**

### **Construction Update For 28 Chestnut Street**

#### **Scheduled Activities for Week of 5.16.21 – 5.22.21**

The following is a list of activities expected to take place:

- Final material export and equipment demobilization will be completed this week.
- The site will be left secured by the safety construction fence.

Thank you for your cooperation and patience during the demolition phase of this project. We will be pausing our weekly construction updates after this week, but will resume in August when sitework construction begins. We will be promptly in touch if that schedule changes.

Thank you for your continued support and understanding.

Sincerely,

North River Leerink & Consigli Construction