

28 CHESTNUT NORTH RIVER LEERINK

Construction Update For 28 Chestnut Street - Scheduled Activities for **11.5.23 – 11.11.23**

The following is a list of activities expected to take place:

- Saturdays, November 4th and 11th are projected to be workdays.
- Extended work hours next Monday thru Friday are anticipated.
- These extended daily and overtime work hours will be compliant with the City of Somerville ordinances, with Saturday start of work hour is 9AM.

- **South / Fitchburg Street:**
 - The remove/rebuild of Fitchburg Street east end and intersection with Chestnut Street was substantially completed last week, the week ending November 4th.
 - Brickbottom resident parking at the 12 new spaces created as part of the new building's construction will be available for use as of Monday, November 6th.
 - Eversource Electric is expected soon to install underground cabling in the far east end of Fitchburg Street. This cabling will energize the new city lights which are installed along Chestnut Street.
 - Eversource Electric has not yet committed to a day for this cabling work, but it's anticipated that it will be completed by the end of November.
 - Finish siteworks, including balance of landscaping, irrigation, mulch, etc. anticipated for week of November 11th.
 - There will continue to be intermittent truck deliveries at the building's loading dock and garage entry doors in support of ongoing interior construction and the occupied building's operations.

The project team will keep in touch with and update Juan of all works south of the buildings, and the changing conditions within Chestnut and Fitchburg Streets that overlay with common neighborhood activities.

Thank you for your continued support and understanding.

Sincerely,
North River Leerink & Consigli Construction