

28 CHESTNUT

NORTH RIVER LEERINK

Construction Update For 28 Chestnut Street

Scheduled Activities for Week of 8.1.21 – 8.7.21

The following is a list of activities expected to take place:

- Site equipment mobilization will continue.
- Remaining concrete slab and foundation demolition.
- Safety barrier fencing to be installed along Fitchburg Street. NRL and Consigli will coordinate with Juan to ensure all memorial items and planters have been removed. Any parking impacts will also be coordinated with Juan and temporary parking arrangements will be made.

Thank you for your continued support and understanding.

Sincerely,

North River Leerink & Consigli Construction