

28 CHESTNUT

NORTH RIVER LEERINK

Construction Update For 28 Chestnut Street

Scheduled Activities for Week of 8.22.21 – 8.28.21

The following is a list of activities expected to take place:

- Remaining concrete slab and foundation demolition.
- A concrete recycling processor will be onsite to reduce the existing concrete for reuse as backfill around the site.

Thank you for your continued support and understanding.

Sincerely,

North River Leerink & Consigli Construction